

LANE CLOSURE REPORT

Location: 1st Avenue Bridge over Cherry Creek - Denver
 Start Date: September, 2011 End Date: March, 2012
 CCD Project Manager: James Hamblin Phone: 720.865.3167
 Contractor: ABCO Contracting
 Project Manager: Jeff Jostes Phone: 303.288.4140 | Cell: 720.231.5794
 Project Super: Jake Jacobson Cell: 720.231.8203

DAY & DATE	DAY/NIGHT HOURS	LOCATION OF CLOSURE AND DIRECTION (INCLUDE START AND END POINTS)	LANE(S) CLOSED	DESCRIPTION OF WORK
SUNDAY November 6, 2011	24 hrs - All	Intermittent closures on bike trail with a detour route in place; 1 st Avenue between Downing Street and Lafayette Street	Bike Trail with Detour; One NB Lane; Double Lane 8:30-3:30	Deck Repairs and Pouring Barrier
MONDAY November 7, 2011	24 hrs - All	Intermittent closures on bike trail with a detour route in place; 1 st Avenue between Downing Street and Lafayette Street	Bike Trail with Detour; One NB Lane; Double Lane 8:30-3:30	Deck Repairs and Pouring Barrier
TUESDAY November 8, 2011	24 hrs - All	Intermittent closures on bike trail with a detour route in place; 1 st Avenue between Downing Street and Lafayette Street	Bike Trail with Detour; One NB Lane; Double Lane 8:30-3:30	Deck Repairs and Pouring Barrier
WEDNESDAY November 9, 2011	24 hrs - All	Intermittent closures on bike trail with a detour route in place; 1 st Avenue between Downing Street and Lafayette Street	Bike Trail with Detour; One NB Lane; Double Lane 8:30-3:30	Deck Repairs and Pouring Barrier
THURSDAY November 10, 2011	24 hrs - All	Intermittent closures on bike trail with a detour route in place; 1 st Avenue between Downing Street and Lafayette Street	Bike Trail with Detour; One NB Lane; Double Lane 8:30-3:30	Deck Repairs and Pouring Barrier
FRIDAY November 11, 2011	24 hrs - All	Intermittent closures on bike trail with a detour route in place; 1 st Avenue between Downing Street and Lafayette Street	Bike Trail with Detour; One NB Lane; Double Lane 8:30-3:30	Deck Repairs and Pouring Barrier
SATURDAY November 12, 2011	24 hrs - All	Intermittent closures on bike trail with a detour route in place; 1 st Avenue between Downing Street and Lafayette Street	Bike Trail with Detour; One NB Lane; Double Lane 8:30-3:30	Deck Repairs and Pouring Barrier
HOW LONG WILL THE SAME LANE CLOSURES BE IN EFFECT?		Temporary Barriers will be in place and traffic will be limited to two lanes until November 23		

ADDITIONAL COMMENTS (INCLUDE MAJOR WORK COMING UP- REALIGNMENTS, DEMOLITIONS, DETOURS, ETC.):

DETOUR DESCRIPTIONS: None at this time.

TRAFFIC IMPACT:

Traffic will be reduced to two lanes throughout the project.

Temporary Barriers will be in place and traffic will be reduced to two lanes until November 23.

James Hamblin:
 james.hamblin@denvergov.org
 Jeff Jostes: jeff@abcocontracting.com
 PIO: lasheita@zozogroup.com
 PI Phone line: 303.495.5722